

Date	ET/Notes	Event
05/14/10	02:20 PM	STS-132/Atlantis/ULF4-ICC-VLD, MRM-1
05/16/10		STS-132 docking
05/23/10		STS-132 undocking
05/26/10	08:46 AM	STS-132/Atlantis/ULF4-ICC-VLD, MRM-1 landing
06/01/10	11:25 PM	Soyuz TMA-17 landing (Kotov, Creamer, Noguchi)
06/15/10	05:28 PM	Soyuz TMA-19 launch (Wheelock (CDR-25)/Walker/Yurchikhin)
06/17/10	06:53 PM	Soyuz TMA-19/23S docking at SM aft; ISS 6 crew
06/22/10		Soyuz TMA-19 relocate from SM aft to MRM-1 (Wheelock, Walker, Yurchikhin)
06/30/10		Progress M-06M/38P launch
07/02/10		Progress M-06M/38P docking (SM aft)
07/08/10		US EVA (Wheelock, Dyson): PDGF to Zarya; allows SSRMS to move to Russian segment
07/23/10		Russian EVA (Yurchikhin and Kornienko): MRM-1 outfitting
07/26/10		Progress M-05M/37P undocking from Pirs
09/07/10		Progress M-06M/38P undock from SM aft
09/08/10		Progress M-07M/39P launch
09/10/10		Progress M-07M/39P docking (SM aft)
09/16/10	11:40 AM	STS-133/Discovery (ULF5-ELC4, PLM)
09/18/10		STS-133/Discovery (ULF5-ELC4, PLM) docking
09/22/10		STS-133/Discovery (ULF5-ELC4, PLM) undock
09/24/10		STS-133/Discovery (ULF5-ELC4, PLM) landing
09/24/10		Soyuz TMA-18/22S undock/landing
10/08/10		Soyuz TMA-20/24S launch (Kelly (CDR-26)/Kaleri/Skripochka)
10/10/10		Soyuz TMA-20 docking
10/26/10		Progress M-07M/39P undocks from Pirs
10/27/10		Progress M-08M/40P launch
10/29/10		Progress M-08M/40P docking at Pirs
11/26/10	05:38 AM	Soyuz TMA-19/23S undock/landing
11/26/10		STS-134/Endeavour (ULF6-ELC3, AMS-02)
11/30/10		ATV2 launch/Ariane 5 (ESA)
12/10/10		Soyuz TMA-21/25S launch (Kondratyev (CDR-27)/Coleman/Nespoli)
12/12/10		Soyuz TMA-21 docking
12/17/10		ATV2 docking
12/26/10		Progress M-08M/40P undock
12/27/10		Progress M-09M/41P launch
12/29/10		Progress M-09M/41P docking
02/08/11		Progress M-09M/41P undock
02/09/11		Progress M-10M/42P launch
02/11/11		Progress M-10M/42P docking
03/30/11		Soyuz TMA-22/26S launch
05/30/11		Soyuz TMA-23/27S launch
12/??/11		3R Multipurpose Laboratory Module (MLM) w/ERA-on Proton